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Quarterly Overview

Reporting Country Dominican Republic Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 94%
Collaborating Partners 3. Infection Control 90%
Date Report Sent 4. PMDT 100%
From Luis Alberto Rodriguez 6. Health Systems Strengthening 97%
To Damani Goldstein 7. M&E, OR and Surveillance 100%
Reporting Period October-December 2012

Overall work plan completion 96%

Most Significant Achievements 

Main activities: 
  
The TB CARE I closing ceremony “A Cycle Which Continues" was held in December in the 
Intercontinental Hotel of Santo Domingo to show the main achievements of the project and to hand 
over methodologies and lessons learned to be used and continued by all involved TB-stakeholders such 
as: the public health sector and TB staff of all levels, HIV/AIDS program and local staff of PAHO/WHO, 
community health workers, members of Stop TB Committees like volunteer-community members, and 
former and current TB patients and relatives, who all attended this meeting. 
  
Before the closing ceremony an interactive halfday meeting was held, were 136 community members 
and health and other local authorities participated, representing  the 71 Stop TB Committees. 
Committee members discussed with lots of enthusiasm and shared their annual workplans during group 
work and renewed their commitment with local health centers to continue and expand their service. 
   
A final draft version of the Guide for Implementing Infection Control Measures in Hospitals developed 
by KNCV TB CARE I technical staff with TA of KNCV HQ  was elaborated in December and is ready for 
validation by the NTP and IC Committee as well its final endorsement of the MoH. 
  
70 TB awareness raising mural paintings were painted by groups of secondary school students in the 
period October  to December as part of their health education curriculum. The purpose of this activity is 
to actively involve young people in sensitization of TB, to reduce myths, stigma and discrimination and 
encourage their environment to come early to the services when having symptoms. The mural paintings 
are located at public streets and hospital walls to bring the message to a wider audience. At the end of 
project a total of 102 mural paintings will be present at key points in Santo Domingo and some other 
provinces.  
  
Eighty postmen were trained in Santo Domingo as “TB and health messengers” to know the basics of 
the disease and to actively participate in the informed household distribution of TB education leaflets 
reproduced by TB CARE I. 



Overall work plan implementation status

Technical and administrative challenges

In-country Global Fund status and update

¹The Photovoices methodology was developed by a US-based organization called Photovoice and adapted by KNCV 
under TB CARE I for use in the Dominican Republic.

Most of the activities have been successfully completed. However the budget was revised to comply 
with NTP request for renovation of the MDR clinics with IC measures. In addition, the budget revision 
allowed for  the production of audiovisuals based on Photovoices ¹ to be use as part of the mass media 
campaign to raise awareness and increase TB detection. A two-month extension for activity 
implementation was agreed upon by the USAID Mission. During this period documentation is being 
finalized including lessons learned, methodology and success stories.  Activities will end in the third and 
fourth week of February. Project close  out will remain March 2013. 

At the end of 2012, the office has released all non-essential staff. For the remaining period, the project 
will operate with administrative staff an M&E officer and a Project Manager.  
The main challenge will be to finalize the close out in a shorter time (one month).  
 

Global Fund Project Round 7 is currently being implemented with a category B-1 and availability of 
funds (USD$ 6,908,686.17) guaranteed until 2015. Recently GF approved RCC with a budget of USD$ 
5,622,240.70, also until 2015. 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.1.4 [OUTPUT] Number of TB suspects
Description: Number of TB Suspects detected in 
project provinces and areas of Santo Domingo
Indicator Value: Number (disaggregated by 
gender)
Level: Selected provinces and areas.
Source: Provincial Quarterly Reports
Means of Verification: TB register
Numerator: Number of Suspects

44,439 2011 46,661 2012 35,524 This number relates to the 
period of Jan-Sep 2012. 
The NTP does not collect 
gender disaggregated data 
of TB suspects. If projected 
to include Oct-Dec the 
number is around 47,365.

The true contribution of TB 
CARE I to TB suspect 
detection is more readily 
visible the closer we get to 
single intervention sites 
rather than on their 
aggregates. A community- 
based analysis of five 
provinces (including Area 
IV, Area V Area VIII, Azua 
and Santiago) is being 
done and findings will be 
presented during January 
and February to NTP Local 
Coordinators for future 
actions, as an example of a 
wider attempt to account 
for project's impact. The 
data from the analysis from 
the provincial standpoint 
will be used in the final 
quarterly report.

1.1.5 [OUTPUT] Number of TB cases (all forms)
Description: Number of TB cases (all forms) 
reported in project provinces and areas of Santo 
Domingo
Indicator Value: Number (disaggregated by 
gender)
Level: Selected province and areas.
Source: Provincial Quarterly Reports.
Means of Verification: TB Register
Numerator: Number of TB cases (all forms)

3,554 2011 3,732 2012 2,331 This number relates to the 
period of Jan-Sep 2012. 
The NTP does not collect 
gender disaggregated data. 
If projected for the full 
year, the number is around 
3,108. 

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patient 
Centered 
Approach)

Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Target

Baseline Target
1. Universal and Early Access

Expected 
Outcomes

Outcome Indicators



1.1.6 [OUTPUT] Number of people calling TB 
hotline
Description: Number of persons calling the TB 
information hotline.
Indicator Value: Number (disaggregated by 
gender)
Level: National
Source: Call Center Monthly Report
Means of Verification: Call Center Monthly Report
Numerator: Number of calls

0 2011 2,000 2012 327 Showing cumulative data. 
Updated data for the period 
has not being provided by 
Call Center.

Follow up and technical 
assistance will be pursued 
during Jan-Feb 2013 to 
ensure that the Call Center 
improves quality of the 
information provided and 
frequency of data 
reporting.

1.1.7 [OUTPUT] Number of TB publications or 
broadcast with people centered approach
Description: Health journalists publishing TB with 
people centered approach
Indicator Value: Number
Level: National
Source: Press publications, videos, recording
Means of Verification: monitoring press releases, 
broadcasted programs
Numerator: number of PC oriented TB 
publications/broadcasting

1 2011 50 2012 25 press publications related 
to TB in different papers
5 Listín Diario SD.
5 El Nacional SD
4 Hoy SD.
2 El Caribe SD
3 Diario Libre SD
1 El Día SD
2 El Nuevo Diario
2 La Información  Stago.

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patient 
Centered 
Approach)



Technical Area
Result

Data Year Data Year Y2
3.2.2 Key facilities with IC focal person, 
implementation plan, budget, and monitoring 
system
Indicator Value: Percent
Numerator: The number of selected categories of 
key facilities with all three (a+b+c) interventions 
in place. 
Denominator: Total number of key facilities of the 
selected categories

16% 
(2/12)

2011 100% 
(12/12)

2012 75 %
8/12

2  CAP (Centro de Atención 
Primaria) Área I.
2. Hospitales (H.P.Billini. 
Mat. La. Altagracia)Área V
1. CAP Centro Sanitario. 
Área V.
1 Hospital (R. de C. Lora) 
Área VIII.
1.  Hosp.  Cabral y Báez 
Prov. Santiago.
1.Hosp. Mun. Villa González 
Prov. Santiago.

On NTP request some MDR 
TB facilities were chosen 
instead of the initial 
facilities. Due to the higher 
costs associated with these 
new facilities, one facility 
was dropped. Currently 3 
remaining health facilities 
are in process to complete 
the administrative process 
needed previous to the 
refurbishments. 
1. Hosp. Ricardo Limardo, 
Prov. Puerto Plata.
1. MDR unit of Hosp. Juan 
Pablo Pina, Prov. San 
Cristóbal.
1. Antituberculosis Hospital 
of Adults. Área IV.

3.2.3 [OUTPUT] Implementation of IEC IC strategy 
Indicator Value: percent
Level: TB CARE targeted facilities
Source: Supervision report
Means of Verification: Supervision Report
Numerator: Number of health facilities applying IC 
IEC strategy
Denominator: Total number of targeted health 
facilities 

16% 
(2/12)

2011 100% 
(12/12)

2012 80 %
10/12

The IC IEC strategy has 
been incorporated in the 
plans of each health facility 
and is implemented 
accordingly. 

Result shows where this 
strategy was possible to 
implement. Refurbishment 
two remaining sites was 
not possible due to NTP 
request to prioritize MDR 
Clinics, which were not 
previously part of TB CARE 
I work plan for IC.

Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Baseline
3. Infection Control

TargetExpected 
Outcomes

Outcome Indicators

3.2 Scaled-up 
implementation of 
TB-IC strategies



3.4 Improved TB-
IC human 
resources

3.4.1 Health staff of involved facilities applying IC 
measures
Description: Health staff of involved facilities 
applying IC measures
Indicator Value: Percent
Level: Targeted facilities 
Source: Supervision Reports
Means of Verification: Supervision Reports
Numerator: Number of health staff applying IC 
measures
Denominator: Number of trained health staff of 
involved facilities in IC

50% 
(50/100)

2011 100% 
(125)

2012 60 %
75/125 

(48 
female, 27 

male)

A change of attitude has 
been observed of the 
trained staff at the ten 
supervised health facilities. 
The active case finding of 
TB suspects among health 
staff has increased. 

Activity completed. Due to 
changes in management 
some hospitals took longer 
to select health staff to 
participate. This caused a 
delay in activities, which 
diminished the total 
number of staff to be 
trained.



Technical Area
Result

Data Year Data Year Y2
4.1.4 MDR TB patients who have completed the full 
course of MDR TB treatment regimen and have a 
negative sputum culture
Indicator Value: Percentage
Numerator: Number of MDR TB patients in a 
cohort who completed a course of MDR treatment 
and who fit the WHO criteria for cure or completed 
treatment 
Denominator: Total number of MDR patients who 
started treatment in the cohort

69% 2008 72% 2012 53,80% This number relates to the 
cohort of 2009, which is 
the latest cohort the NTP 
has available at the end of 
December 2012

4.1.5 [OUTPUT] Trained TB staff in MDR case 
management with proper performance
Description: Trained TB staff in MDR case 
management with proper performance. Proper 
performance is defined as staff having the 
necessary skills to continue applying the treatment 
to these patients, identify warning signs for timely 
referral and give the necessary support to patients 
to try to avoid abandonment.
Indicator Value: number
Means of Verification: survey
Numerator:  number of trained TB staff in MDR 
case management with proper performance

109 2011 50 2012 25 12 NTP supervisors, 9 
Regional staff and 4 
provincial coordinators 
were trained. (Female 18, 
Male 7)

Total number of trainees 
was reduced to 25, since it 
was not possible for NTP to 
guarantee the participation 
of all the trainees before 
the end of the project´s 
period. Global Fund will 
support remaining group of 
trainees.

Outcome Indicators
4. PMDT

Challenges and Next 
Steps to Reach the 

4.1 Improved 
treatment success 
of MDR

Highlights of the QuarterTargetExpected 
Outcomes

Baseline



Technical Area
Result

Data Year Data Year Y2

6.1.4 [OUTPUT] Number of Provinces and Areas 
where Photovoices is Exhibited
Description: Number of provinces and areas where 
Photovoices is Exhibit
Indicator Value: Number
Level: Provincial and institutional
Source: Exhibit Report
Means of Verification: Exhibit Reports
Numerator: Places where exhibit took place
Denominator: Planned Provinces, areas and Public 
and Private Relevant Institutions.

3 2011 20 2012 6 4 Exp. Prov. San Pedro de 
Macoris
2 Exp. Área V, 
2 Exp. Área III
1  Exp. Prov. Azua
1 Exp. Monte Plata
1 Exp. Puerto Plata.
A Total 11 exhibit in 6 
Provinces/Áreas
The exhibition was visited 
by 1,620 people (628 male 
and 922 female)

The exhibition was 
presented in eleven 
different locations in 6 
provinces. It was not 
possible to take the exhibit 
to all planned provinces 
before the closing of the 
project. NTP and Local NTP 
Coordinators, have agreed 
to continue to exhibit 
Photovoices as part of their 
activities to raise 
awareness.

6.1.5 [OUTPUT] Percentage of patients integrated 
into Social Assistance Programs
Description: Social Support to TB patients through 
Government's Social Department 
Indicator Value: Percentage
Level: National
Source: Registers of SIUBEN
Means of Verification: Registers of SIUBEN
Numerator: Number of TB Patients Integrated
Denominator: Total number of TB Patients

0 2011 15% 2012 0 As a results of the 
consultancy there is now an 
agreement (not yet signed) 
to include TB patients in 
SIUBEN, which entitles 
them to a number of 
benefits to relieve the 
burden of poverty attached 
to the disease. With the 
participation of the 
provincial coordinators a 
list of 408 potential patient 
candidates has been 
selected.

none

6.1.6 [OUTPUT] Number of Free Zone Industries 
involved in TB Control.                                                                     
Description: Number of Free Zone Industries 
involved in TB Control.
Indicator Value: Number
Level: National
Source: Registered Agreements
Means of Verification: Registered Agreements
Numerator: Number of Free Zone Industries

1 2011 10 2012 37 As agreed,  28 health care 
staff working at 
dispensaries in the 
industries were trained in 
TB control and the 
identification and referral of 
TB suspects. (25/9/2012)

none

Expected 
Outcomes

Outcome Indicators Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Target

Target

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement of 
partners

Baseline
6. Health Systems Strengthening



6.2.1 Supervisory visits conducted according to 
country supervisory standards
Indicator Value: Percent
Numerator: Number of annual supervisory visits 
conducted disaggregated by three levels.
Denominator: Number of annual supervisory visits 
planned disaggregated by three levels.

Not 
Available

2011 30 2012 103.3 %
31/30

5 general supervisions 13 
Infection Control,  
13 follow up of project 
activities 
All were done together with  
the intermediate level TB 
staff 

6.2.3 People trained using TB CARE funds
Indicator Value: Number of people
Numerator: Number of people trained 
disaggregated by gender and type of training.

Not 
Available

2011 40 2012 636
(81 male 
and  555 
female)

56 NTP staff of central and 
intermediate level trained 
on HSS issues. PAHO Basic 
Epidemiology Module for 
Disease Control. In 
addition, other trainings 
were given by TB CARE I 
staff:
25 selected NTP staff 
trained in MDR TB.
344, personnel of Public 
Pharmacies PROMECE/CAL 
(Programa de 
medicamentos 
escenciales/Centro de 
apoyo Logístico)
98 personnel (postmen) of 
Public Post Offices, 
INPOSDOM, (Instituto 
Postal Dominicano).
51 health journalists of  
CIPESA (Centro de 
Periodistas de la Salud)
62  owners of pharmacies 
of the Pharmacy 
Association (in 4 groups). 

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components



Technical Area
Result

Data Year Data Year Y2
7.1 Strengthened 
TB surveillance

7.1.4 [OUTPUT] Number of Epidemiological 
Bulletins Published
Description: Development and Publishing of a TB 
Epidemiological Bulletin in partnership with NTP.
Indicator Value: Number
Level: National
Source: NTP
Means of Verification: Publication of Bulletins
Numerator: Number of bulletins published

1 2011 2 2012 0 After several meetings to 
advocate for the need of 
this bulletin NTP did not 
accept the idea of 
elaboration of the statistic 
bulletins, having the 
opinion that the capacity of  
current staff to analysis of 
the offered data is not yet 
sufficient to make good use 
of a bulletin like this. 

7.2 Improved 
capacity of NTPs to 
analyze and use 
quality data for 
management of 
the TB program

7.2.2 NTP provides regular feedback from central 
to lower levels
Indicator Value: Percent per quarter
Numerator: Number of quarterly feedback reports 
prepared and disseminated disaggregated by three 
levels.
Denominator: Total number of recipient 
units/facilities at each level

Not 
available

2011 1 2012 5 The Project elaborated a 
comparison of data 
between 2011 and 2012 to 
show epidemiological 
progress, particularly 
related to the work done 
with the committees in 
these areas as they have 
implemented many 
activities to increase the 
early detection of TB. The 
areas and provinces who 
received feedback were:  
Áreas IV, V y VII of  SD, 
Prov. Monte Plata and  
Azua.

Highlights of the Quarter Challenges and Next 
Steps to Reach the 

Baseline TargetExpected 
Outcomes

Outcome Indicators
7. M&E, OR and Surveillance



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Consolidate 2 Community Involvement 
Models -Urban and Rural.

KNCV 46.099 100% Nov 2012 At the conclusion of the project there were 71 Stop TB  
committees established in 14 out of the 20 provinces of 
the KNCV project area. Eight of these 71 committees 
are Hospital Stop TB committees which develop 
innovative activities involving health staff to control TB 
at their hospital.  The other committees are at 
municipality and community level, and some at 
provincial level and involve civil society, health sector 
and other public and private stakeholders in their TB 
preventive activities. The growing active role of the 
frontline workers is an indicator of the consolidation of 
the process leading to its sustainability beyond the 
project period. 1.1.2 Consolidate the pharmacies and 

shopkeepers (colmados) in selected 
areas.

KNCV 15.298 100% Sept 2012 An action plan to strengthen the work with Pharmacies 
started in November with the Health Areas IV, V y VIII 
of Santo Domingo City. A total of 351 pharmacies 
where involved (161, 96 and 94 in area IV, V and VIII). 
The health promoters of the MoH who where 
instrumental in the follow up activities with the 
pharmacies when the intervention initially was 
implemented, received a refresher training, including 
the M&E part where data of the registered referrals are 
collected at the pharmacies of the referrals. When the 
project ended its activities in December data where not 
yet available.  1.1.3 Documentation and International 

publication of the DR Pharmacies Case 
Study through the "TB CARE Core 
Project: Engaging Pharmacists in TB 
Care and Control" (WHO/KNCV)

KNCV 100% Nov 2012 Concluded. An article has been submitted and 
provisionally accepted at an international scientific 
magazine. 

1.1.4 National Publication of Pharmacies and 
Shopkeepers experience.

KNCV 100% Nov 2012 Concluded

Planned 
Completion 

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patien
t Centered 
Approach)

1. Universal and Early Access



1.1.5 TB Information Hotline Established. KNCV 4.120 100% Jun 2012 The hotline is functioning. A list of Q&A has been made 
available to the staff at the hotline for calling clients. 
This activity has been developed and implemented in 
straight collaboration with the NTP team. In all TB 
promotion materials produced by NTP or TBCARE the 
hotline is mentioned to encourage its use. Follow up and 
technical assistance will be pursued during Jan-Feb 
2013 to ensure that the Call Center improves quality of 
the information provided and frequency of data 
reporting.

1.1.6 Audiovisual Material available based on 
Photovoices Experience.

KNCV 11.468 50% Sept 2012 The contracted company is currently finalizing the 
elaboration of the clips for DVDs using the developed 
scripts in December and partly based on the stories of 
the patients who participated in Photovoices, collected 
in the publication of "Vivencias". 

1.1.7 TB information booklets distributed 
through National Postal Service to 
General Population

KNCV 5.792 100% Aug 2012 Concluded activity. The contract with the Institution 
IMPOSDOM, Post Offices of the DR has been signed. 
The 26 different post cards with pictures of Photovoices 
(made by TB patients) are printed and ready for 
sending them worldwide. Moreover, there are 98 
postmen trained to support early case finding of TB 
suspects. 1.1.8 Health Journalist sensitized in Person 

Centered Approach in TB using 
Photovoices Strategy

KNCV 14.700 100% Sept 2012 Concluded activity. Forty-five journalists were trained in 
the 2 main cities of the RD ( Santo Domingo and 
Santiago) on the basics of TB control. During the follow 
up period 25 articles where published in 7 newspapers 
in the 2 cities. Number of workshops was reduced by 
half, NTP had requested to hold this activity during 
transition period.

94%

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with 
TB services 
provided 
(Population/Patien
t Centered 
Approach)



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Refurbishment of 5 prioritized health 
facilities  having their IC plan made in 
APA1

KNCV 59.066 75% Nov 2012 The refurbishing of the planned health facilities has 
been finalized. There were three more health facilities 
than originally planned,in high need of refurbishment 
and fulfilling all requirements there are to be finalized in 
the coming period. In the health facilities where 
refurbishments have been concluded the infection 
control plans are implemented as could be observed 
during the supervisions. 

3.2.2 Develop IEC strategy and material to 
support IC measures within health 
facilities

KNCV 1.155 100% Jul 2012 Staff has been trained in the IEC activities and use of 
materials developed this quarter. These preventive 
activities are also integral part of the Infection Control 
Plans in the health facilities with refurbishments. 
Distribution of IEC materials developed during project is 
pending for February 2013.

3.2.3 Develop a Model Hospital in IC at 
national level 

KNCV 625 cancelled Sept 2012 The Infection Control Plan in the Cabral & Baez 
Teaching Hospital in Santiago is being implemented. At 
the beginning the project technical staff and local TB 
coordinator made an evaluation visit to check progress 
of the period august-November.  Conclusions were:
- The hospital's IC plan was well implemented and 
health staff aware of its content.
 - Epidemiological surveillance of TB cases among 
health staff is being implemented. 
- Active case finding of TB suspects is implemented. 
However, still there is not sufficient commitment of the 
hospital management to fully implement the plan. 
Therefore 50% completed of the activity. Although 
there is a need to strengthen this and reprogram some 
of the activities in 2013, TB CARE I involvement has 
finished.3.2.4 Develop a practical planning guide for 

implementing IC measures in health 
facilities 

KNCV 901 75% Sept 2012 The guide has been finalized in December with TA of the 
visiting consultant. The endorsement of NTP and MoH of 
the guide is pending. 

3.2.5 TA Infection Control KNCV 31.898 100% July 2012 Concluded. In December the final changes were made 
to the guide.

3.2 Scaled-up 
implementation of 
TB-IC strategies

Planned 
Completion 

3. Infection Control



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

3.4 Improved TB-
IC human 
resources

3.4.1 Training (5 health facilities) and 
mentoring (all 12 facilities) in basic IC 
measures, IC Concepts and IC 
Planning to health staff in the 
rehabilitated health facilities

KNCV 2.666 100% Dec 2012 During the 13 supervision visits of this period the 
infection control activities were supervised in the 
prioritized health facilities. During these visits the above 
IC guide was used as well as the IC component of the 
supervision guide.

90%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 Training of health personnel in 
selected health facilities in case 
management of DR-TB according to 
updated guidelines

KNCV 3.953 100% Sept 2012 The updated guidelines for MDR case management were 
introduced during a training of 25 TB staff of 
intermediate and central level, including provincial as 
well as regional staff. 

4.1.2 Production of Audiovisual materials 
based on "Photovoices" experience 
and as a complimentary tool for MDR 
patient adherence and default 
prevention.

KNCV 18.514 Cancelled Sept 2012 See above (1.1.6)

4.1.3 Assessment of the culture samples 
chain from the delivery service point 
to the Reference Lab and the Return of 
Results; Design of efficient flowchart.

KNCV 30.000 Cancelled Jun 2012 This activity was cancelled by NTP due to difficulties to 
obtain financial support to improve the laboratory 
network. In other hand, NTP is reviewing the feasibility 
to introduce GeneXperts.

100%

4.1 Improved 
treatment success 
of MDR

Planned 
Completion 

4. PMDT



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.1.1 Politicians and other high and middle 
level decision makers sensitized 
through advocacy strategy using 
"Photovoices".

KNCV 10.228 100% Oct 2012 In this period 11 Photovoices expositions were held in 6 
provinces or health areas of the project provinces. A 
total of at least 1,620 persons attended the expositions. 
During the launch of each exposition government 
officials, local authorities and health authorities 
participated actively. During these events commitments 
were made with local decision makers to become an 
active partner in the fight to TB. Due to these activities 
it is most likely that these decision makers will continue 
their collaboration with the local health staff and their 
TB control activities.  

6.1.2 Arrange the integration of 15 - 20% of 
reported TB patients into Social 
Assistance Programs.

KNCV 3.184 cancelled Nov 2012 TB CARE I provided NTP with the information they 
required to enroll patients in the social security system.  
Due to the election process and the change of 
government during this period it was not possible to 
conclude this activity, as the topic of inclusion depends 
highly on commitment of government officials. 
However, with the support of TB CARE I the negotiation 
process has advanced and the new Director of the 
Social Assistance Program SIUBEN (Sistema Unico de 
Beneficiaries) and the NTP manager agreed on a 
roadmap to make this initiative happen.

6.1.3 Expand the involvement model in TB 
control of Duty Free Zone Industries, 
as introduced in San Pedro province, 
to Santo Domingo and Santiago 
provinces

KNCV 2.594 100% Sept 2012 With the signed agreement between the Association of 
the Free Industrial Zones of San Pedro de Macoris 37  
companies are committed to support TB control for their 
personnel.  At the end of 2012, beside the awareness 
activities, the registration of  identified TB suspects 
started. The Provincial Directorate, including Provincial 
Director as well as TB staff, has shown their 
commitment in several occasions to give follow up to 
the activities.   

Planned 
Completion 

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement of 
partners

6. Health Systems Strengthening



6.1.4 To expand the developed pharmacy 
involvement model country wide a 
formal alliance will be established with 
the National  Pharmacy Association.

KNCV 6.412 100% Sept 2012 An agreement has been signed with the Pharmacist 
association to replicate the experience with the 
involvement of Pharmacies as implemented in areas 
IV,V and VIII.
344 personnel of the institution of public pharmacies 
PROMECE - CAL were trained to be able to identify 
suspects in their premises and refer to the nearest 
health facility when indicated. The establishment of a  
direct relation was encouraged with the Municipality 
Health directorates, to make the initiative sustainable in 
time. 

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement of 
partners



6.1.5 Present and share successful 
interventions at the Union Conference 
2012

KNCV 19.555 100% Nov 2012 A presentation of the DR successful experiences with 
Stop TB Committees intervention as a good practice for 
Community mobilization was held at the ACSM Sub 
group meeting in Kuala Lumpur.

6.1.6 TA for ACSM KNCV 33.189 100% 2012 In December TA was given to support organization and 
the compilation of the end of project presentation. 
Another part of the assignment was to collect all 
information needed from TB CARE technical staff in 
order to produce a best practice document of the 
innovative project activities. The scripts and ideas for 
the clips with the new contracted company were also 
discussed and finalized for filming together with the 
local team. 6.1.7 TB Care Meetings/Workshops KNCV 10.590 75% Jun 2012 Participation of TB CARE I Country Director and 
Financial Officer in the meetings and workshop in The 
Hague, to exchange experiences and receive training in 
critical issues related to the implementation of the 
project and TB control.

6.1 Ensured that 
TB control is 
embedded as a 
priority within the 
national health 
strategies and 
plans, with 
commensurate 
domestic financing 
and supported by 
the engagement of 
partners



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Supervision and follow up to selected 
provinces.

KNCV 3.557 100% Dec 2012 Supervisions were carried out as planned. During the 
last quarter the supervisions were more focused on the 
specific activities of the project. Activities of ACSM, 
consolidation of committees and its functioning as well 
as the infection control activities (training, 
implementation plans, refurbishments and advocacy 
with health managers). 31 visits were planned and 
performed to health care establishments and local NTP 
Coordinators (26 to follow up ACSM activities and follow 
up implementation of IC measures).

6.2.2 Management training and mentoring 
course focused on local management 
at provincial level for DRS/DPS and 
Provincial TB coordinators in 2 
Regions.

KNCV 23.614 100% Jul 2012 The methodology for this activity has changed because 
of NTP's reasoning on its likely inadequacy for the NTP 
local staff. Training staff on WHO's MOPECE 
methodology replaced it. An agreement with WHO and 
NTP has been made to guarantee the sustainability of 
capacity building activities once TB CARE I finishes.                        
During the training 56 health staff were trained on the 
Basic Epidemiology module for disease control 
(MOPECE) in order to strengthen the management 
capacity of central and intermediate level based on 
epidemiological data analysis. The NTP has now a team 
of trained facilitators to follow up the process at the 
frontline level as well as with the Regional Directorates. 

97%

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.1 Strengthened 
TB surveillance

7.1.1 Produce periodic Epidemiological 
Bulletins

KNCV 3.465 Cancelled 2012 NTP decided to suspend this activity, as was explained 
in the Technical Outcome Report. The dissemination of 
a Management Report replaced this activity. 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Refreshing training of analysis and 
management of data.

KNCV 4.075 100% Nov 2012 NTP requested to have this activity complimentary to 
activity 6.2.2

7.2.2 End of project meeting KNCV 9.689 100% Dec 2012 The End of Project was celebrated with two events: 
1) An Assembly of all Stop TB Committees with the 
assistance of 136 personas: Representatives of the 
committees, Directors of the health facilities, NTP staff 
and KNCV. Five local experiences were presented and 
through group work concrete proposals of activities 
were made on how to make the committees sustainable 
now that the project ends. 
2) End of Project Meeting with Authorities with the 
following agenda:
- Welcome,  Dra. Belkys Marcelino, NTP manager.
- Speech of Michele Russell, head of the Health 
department,  USAID.
- Results of the Project, Dr. Luis E. Rodriguez, KNCV 
RD.
- Speech of Dr. Jorge Victoria of PAHO/WHO.
- Speech of Dr. Peter Gondrie. Director KNCV.
- Conclusion of the event by the representative of the 
MoH100%

Planned 
Completion 

7.2 Improved 
capacity of NTPs 
to analyze and use 
quality data for 
management of 
the TB program

7. M&E, OR and Surveillance



Quarterly MDR-TB Report

Country Dominican Republic Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR cases 
diagnosed

Number of MDR cases 
put on treatment

Jan-Dec 2010 108 108
Jan-Dec 2011 85 85
Jan-Mar 2012
Apr-Jun 2012 54 56
Jul-Sep 2012
Oct-Dec 2012
Total in 2012 54 56

October-December 2012



Quarterly Photos (as well as tables, charts and other relevant materials)

Stop TB Committees General Assembly

Stop TB Committees General Assembly

Stop TB Committees General Assembly



Stop TB Committees General Assembly

TB CARE I Closing Ceremony

Closing Ceremony: Community Representative speech.



Closing Ceremony: WHO/TB CARE I Basic Epidemiology Graduates

Closing Ceremony: Dr. Peter Gondire, KNCV Director speech.

Closing Ceremony: Champions for TB (Community leaders, service providers, NTP staff, corporate 
sector)



Closing Ceremony: Champions for TB (Health Managers MoH, Cured TB Patients, Prison Interns)



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID 
numbers 

(2)

Acquisitio
n date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance 
policy 

numberJEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
JEEP FORD EVEREST 2007 BLANCO 07/09/10 Donation from OPS PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
DOUBLE CAB FORD RANGER Pick up truck 4X2 AT 2009 WHITE 9792 21/10/09 19.843,72 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
 ANALITIC SCALE SARTORIUS 9907 25/06/10 4.095,45 655,28 LABORATORIO LANER Good 31 March 2013 TB CARE I /USAID
7 DRUG CABINET (VITRINA DOBLE DE METAL CREMA) 9744 AL 9750 30/09/09 2.951,17 407,06 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
PHOTOCOPIER SHARP AR/M207 C/GABINETE AR/2080 9754 16/10/09 2.674,70 ANTITUBERCULOSO ADULTO Good 31 March 2013 TB CARE I /USAID
PHOTOCOPIER SHARP AR/M207 C/GABINETE AR/2080 9755 16/10/09 2.674,70 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
144 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 2.580,71 412,92 UNIDADES DE VIH Good 31 March 2013 TB CARE I /USAID
140 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 2.509,02 347,40 AREA DE SALUD SAN JUAN DE LA MAGUANA Good 31 March 2013 TB CARE I /USAID
138 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 2.472,83 342,44 DIRECCION PROVINCIAL DE BARAHONA Good 31 March 2013 TB CARE I /USAID
124 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 2.221,97 307,70 DIRECCION MUNICIPAL DE SALUD  DE SANTIAGO Good 31 March 2013 TB CARE I /USAID
104 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.863,59 258,07 DIRECCION PROVINCIAL DUARTE Good 31 March 2013 TB CARE I /USAID
PANEL DIVISION OFFICE/ALUMINUM-MELANIN HAYA DE 70 X 1600 N/A 03/09/09 1.802,13 218,62 OFICINAS KNCV Good 31 March 2013 TB CARE I /USAID
100 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.791,91 248,15 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
4 CABINET FOR MEDICINE DOBLE DE METAL CREMA 9723-9724-9725-9726 30/09/09 1.686,38 232,60 DIRECCION MUNICIPAL DE SALUD  DE SANTIAGO Good 31 March 2013 TB CARE I /USAID
OVEN 60X48X50CM FANEM +THERMOMETER KIT 9715 06/10/09 1.602,65 256,44 LABORATORIO LANER Good 31 March 2013 TB CARE I /USAID
88 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.576,88 218,37 PNCT- FUERZAS ARMADAS Good 31 March 2013 TB CARE I /USAID
86 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.541,04 213,40 AREA DE SALUD SAN CRISTOBAL Good 31 March 2013 TB CARE I /USAID
80 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.433,63 198,52 DIRECCION MUNICIPAL DE SALUD PERAVIA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9713 06/10/09 1.386,91 221,93 BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9826 03/12/09 1.386,91 221,93 BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9722 06/10/09 1.386,91 221,93 HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9714 06/10/09 1.386,91 221,93 LABORATORIO BACT. MORILLO KING LA VEGA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9827 03/12/09 1.386,91 221,93 HOSPITAL JUAN PABLO PINA (SAN CRISTOBAL) Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9829 03/12/09 1.386,91 221,93 HOSPITAL MORILLO KING (LA VEGA) Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9830 03/12/09 1.386,91 221,93 HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9831 03/12/09 1.386,91 221,93 HOSPITAL JAIME MOTA BARAHONA Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9832 03/12/09 1.386,91 221,93 LABORATORIO NACIONAL (LANER) Good 31 March 2013 TB CARE I /USAID
INCUBATOR 35X28X40CM FANEM + THERMOMETER 9828 03/12/09 1.336,78 221,93 HOSPITAL JUAN PABLO PINA (SAN CRISTOBAL) Good 31 March 2013 TB CARE I /USAID
74 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.326,20 183,63 DIRECCION MUNICIPAL DE SALUD MONTE CRISTI Good 31 March 2013 TB CARE I /USAID
70 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.254,34 173,70 LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I /USAID
68 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.218,67 168,74 DIRECCION MUNICIPAL DE SALUD BAHORUCO Good 31 March 2013 TB CARE I /USAID
70 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.218,50 168,74 DIRECCION MUNICIPAL DE SALUD SAN PEDRO DE MACORISGood 31 March 2013 TB CARE I /USAID
65 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.164,90 161,29 DIRECCION MUNICIPAL DE SALUD MARIA TRINIDAD SANCHEZGood 31 March 2013 TB CARE I /USAID
60 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.075,15 148,89 DIRECCION MUNICIPAL DE SALUD INDEPENDENCIAGood 31 March 2013 TB CARE I /USAID
56 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 1.003,53 138,96 DIRECCION MUNICIPAL AREA DE SALUD I Good 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 967,77 134,00 MONTE PLATA Good 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 967,63 134,00 DIRECCION MUNICIPAL DE SALUD PUERTO PLATA Good 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 967,63 134,00 PROGRAMA CONTOL DE TB SANTIAGO RODRIGUEZGood 31 March 2013 TB CARE I /USAID
54 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 967,63 134,00 DIRECCION MUNICIPAL DE SALUD AZUA Good 31 March 2013 TB CARE I /USAID
52 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 931,79 129,04 DIRECCION MUNICIPAL AREA DE SALUD III Good 31 March 2013 TB CARE I /USAID
 VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 906,11 144,98 LABORATORIO NACIONAL (LARNER) Good 31 March 2013 TB CARE I /USAID
3 DISPENSERS SOC/CAL 1-10ML N/A 03/12/09 869,13 139,06 LABORATORIO NACIONAL (LARNER) Good 31 March 2013 TB CARE I /USAID
3 DISPENSERS SOC/CAL 1-10ML N/A 06/10/09 869,13 139,06 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
COMPUTER DELL OPTIPLEX 760D 9682 23/09/09 847,20 116,86 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9678 23/09/09 847,20 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9679 23/09/09 847,20 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9680 23/09/09 847,20 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID

TB CARE I
Dominican Republic

October-December 2012
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COMPUTER CPU DELL OPTIPLEX 760D 9681 23/09/09 847,20 116,86 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9667 09/09/09 846,20 116,72 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9701 09/09/09 846,20 116,72 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
COMPUTER CPU DELL OPTIPLEX 760D 9704 09/09/09 846,20 116,72 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9756 30/09/09 843,19 116,30 DIRECCION MUNICIPAL AREA VII DE SALUD Good 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9742-9743 30/09/09 843,19 116,30 DIRECCION MUNICIPAL DE SALUD LA ROMANA Good 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9751-9752 30/09/09 843,19 116,30 AREA DE SALUD SAN CRISTOBAL Good 31 March 2013 TB CARE I /USAID
2 CABINET FOR DRUG DOUBLE DE METAL CREAM COLOR 9759-9760 30/09/09 843,19 116,30  DIRECCION MUNICIPAL AREA DE SALUD VIII Good 31 March 2013 TB CARE I /USAID
6 STOOL VINYL W/BACKRESTE N/A 07/07/10 758,87 121,44 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
PROJECTOR EPSON POWERLIE 78C3 9696 23/09/09 754,46 120,71 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545-2.0 DUAL CORE C/BULTO 9644 09/09/09 752,33 120,39 ENCARGADO DE MONITOREO Y EVALUACION Good 31 March 2013 TB CARE I /USAID
41 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 734,68 101,74 PROGRAMA CONTROL DE LA TB SANCHEZ RAMIREZGood 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9706 25/09/09 719,04 115,05 ENCARGADA SISTEMA DE INFORMACION LABORATORIOS Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9707 25/09/09 719,04 115,05 SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9708 25/09/09 719,04 115,05 SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9709 25/09/09 719,04 115,05 SUPERVISORA DEL PROYECTO Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9710 25/09/09 719,04 115,05 ENCARGADO DE ACMS KNCV Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9711 25/09/09 719,04 99,18 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
LAPTOP DELL INSPIRON 1545 9712 25/09/09 719,04 99,18 PROGRAMA NACIONAL TUBERCULOSIS Good 31 March 2013 TB CARE I /USAID
4 VISIT SEATS 9613-9614-9615-9616 04/09/09 709,12 113,47 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
2 PLATES BALACE  2  OHAUS M-1550-SD N/A 07/07/10 692,00 110,73 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
PROJECTOR EPSON POWERLITE S8+ 2500LM 9931 23/07/10 681,20 109,01 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9738 06/10/09 680,37 108,86  HOSPITAL JOSE MARIA CABRAL Y BAEZ (SANTIAGO)Good 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9739 06/10/09 680,37 108,86 HOSPITAL SIMON STRIDDELS DE LA PROVINCIA AZUAGood 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9740 06/10/09 680,37 108,86 HOSPITAL LUIS E. AYBAR DEL AREA IV Good 31 March 2013 TB CARE I /USAID
DIGITAL BATH P/176 TUBE FANEN 9741 06/10/09 680,37 108,86 HOSPITAL DR. ANTONIO MUSA ( SAN PEDRO DE MACORIS)Good 31 March 2013 TB CARE I /USAID
36 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 645,17 89,33 DIRECCION MUNICIPAL AREA DE SALUD VIII Good 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9851-9852 06/01/10 593,14 81,81  DIRECCION MUNICIPAL AREA DE SALUD III Good 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9821-9822 06/01/10 593,14 81,81 DIRECCION MUNICIPAL AREA DE SALUD VI Good 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9757-9758 06/01/10 593,14 81,81  DIRECCION MUNICIPAL AREA DE SALUD VIII Good 31 March 2013 TB CARE I /USAID
2 SIMPLE CABINET METAL CREAM 1 DOOR 9807-9808 06/01/10 593,14 81,81 LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I /USAID
8 PIPES CENT PL 15ML+CAP C/500 N/A 06/10/09 576,16 92,19 LABORATORIO LANER Good 31 March 2013 TB CARE I /USAID
32 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 573,49 79,41 DIRECCION MUNICIPAL DE SALUD LA ALTAGRACIAGood 31 March 2013 TB CARE I /USAID
30 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 537,57 74,44 DIRECCION MUNICIPAL DE SALUD DAJABON Good 31 March 2013 TB CARE I /USAID
26 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 465,90 64,52 DIRECCION MUNICIPAL AREA DE SALUD II Good 31 March 2013 TB CARE I /USAID
 VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 453,06 72,49 LABORATORIO HOAPITAL JAIME MORA DE BARAHONAGood 31 March 2013 TB CARE I /USAID
 VOLTEX MAXI-MIX PLUS B/T N/A 03/12/09 453,06 72,49 LABORATORIO HOSPITAL CABRAL Y BAEZ DE SANTIAGOGood 31 March 2013 TB CARE I /USAID
DESK LOGIC PLUS C-1417R HAYA SILVER 9719 02/11/09 439,91 70,41 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM 9668 30/09/09 421,60 58,15  DIRECCION MUNICIPAL AREA DE SALUD II Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM 9728 30/09/09 421,60 58,15 AREA DE SALUD MONSEÑOR NOUEL Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM 9746 30/09/09 421,60 58,15 ALMACEN CENTRAL DE MEDICAMENTOS Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM 9762 30/09/09 421,60 58,15 DIRECCION MUNICIPAL DE SALUD PUERTO PLATA Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM 9899 30/09/09 421,60 58,15 DIRECCION MUNICIPAL DE SALUD INDEPENDENCIAGood 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM 9756 30/09/09 421,60 58,15 DIRECCION MUNICIPAL DE SALUD PERAVIA Good 31 March 2013 TB CARE I /USAID
CABINET FOR DRUGS DOUBLE  METAL CREAM 9730 30/09/09 421,60 58,15 DIRECCION MUNICIPAL DE SALUD BAHORUCO Good 31 March 2013 TB CARE I /USAID
PRINTER HP P2055DN 9632 23/09/09 420,47 67,27 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
 23 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 412,19 57,07 DIRECCION MUNICIPAL DE SALUD SAMANA Good 31 March 2013 TB CARE I /USAID
21 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 376,35 52,11 DIRECCION MUNICIPAL DE SALUD  ELIAS PIÑA Good 31 March 2013 TB CARE I /USAID
5 BOX CRIOTUBE CORNING P/M CRYO EST 2ML C/500 N/A 06/10/09 366,79 58,70 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
BOOK CUPBOARD HAYA CON 4 ESPACIOS 3 DIV. MOVILS 9888 23/03/10 351,88 56,32 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRAY 2 DOORS 11 FEETSS 9676 02/10/09 349,14 55,87 DIRECCION MUNICIPAL AREA DE SALUD I Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9674 02/10/09 349,14 55,87 DIRECCION MUNICIPAL AREA DE SALUD II Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9672 02/10/09 349,14 55,87 BACILOSCOPIA ANTITUBERCULOSO ADULTO Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9673 02/10/09 349,14 55,87 BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9677 02/10/09 349,14 55,87 BACILOSCOPIA HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9669 02/10/09 349,14 7,72 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9670 02/10/09 349,14 7,72 LABORATORIO BACILOSCOPIA SALUD IV Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9671 02/10/09 349,14 55,87 LABORATORIO BACILOCOPIA SALUD V Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9668 02/10/09 349,14 48,18 DIRECCION MUNICIPAL DE SALUD PERAVIA Good 31 March 2013 TB CARE I /USAID
REFRIGERATOR MAO-11XHM A/C GRIS 2 DOORS 11 FEETSS 9729 02/10/09 349,14 48,18 DIRECCION MUNICIPAL DE SALUD BAHORUCO Good 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SD N/A 07/07/10 346,00 55,36 HOSPITAL SAN VICENTE DE PAUL (PROVINCIA DUARTE)Good 31 March 2013 TB CARE I /USAID



BALANCE OF TWO PLATE 2  OHAUS M-1550-SD N/A 07/07/10 346,00 55,36 HOSPITAL DR. ANTONIO MUSA (SAN PEDRO DE MACORIS)Good 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SD N/A 07/07/10 346,00 55,36 HOSPITAL JOSE MARIA CABRAL Y BAEZ DE SANTIAGOGood 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SD N/A 07/07/10 346,00 55,36 HOSPITAL SIMON STRIDDLER DE AZUA Good 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SD N/A 07/07/10 346,00 55,36 HOSPITAL SANTO SOCORRO DEL AREA VI DE SALUDGood 31 March 2013 TB CARE I /USAID
BALANCE OF TWO PLATE 2  OHAUS M-1550-SD N/A 07/07/10 346,00 55,36 HOSPITAL LUIS E. AYBAR DEL AREA IV DE SALUD Good 31 March 2013 TB CARE I /USAID
18 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 322,58 44,67  DIRECCION MUNICIPAL AREA DE SALUD VII Good 31 March 2013 TB CARE I /USAID
PRINTER HP OFFICEJET PRO 8500 9393 23/09/09 310,18 49,63 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
LAPTOP PORTATIL ACER D250-1014 9971 19/07/10 310,18 49,63 GERENTE DE PROYECTO KNCV Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM 1 DOOR 9794 06/01/10 296,57 40,91 DIRECCION PROVINCIAL DE AZUA Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM 1 DOOR 9903 06/01/10 296,57 40,91 MONTE PLATA Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR 9689 06/01/10 296,57 40,91 PROVINCIA SAN JUAN DE LA MAGUANA (EL CERCADO)Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR 9973 06/01/10 296,57 40,91 PROVINCIA DE ELIAS PIÑA Good 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR 9825 06/01/10 296,57 40,91 DIRECCION MUNICIPAL DE SALUD SALUD ELIAS PIÑAGood 31 March 2013 TB CARE I /USAID
SIMPLE CABINET FOR DRUGS  METAL CREAM  1 DOOR 9806 06/01/10 296,57 40,91 DIRECCION PROVINCIAL SAN FRANCISCO Good 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10 LABORATORIO HOITAL USA DE SAN PEDRO DE MACORIS Good 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10 LABORATORIO HOSPITAL CABRAL Y BAEZ DE SANTIAGOGood 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10 LABORATORIO HOSPITAL LUIS E. AYBAL Good 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10 LABORATORIO HOSPITAL SANTO SOCORRO Good 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10 LABORATORIO HOSPITAL JAIME MOTA DE BARAHONAGood 31 March 2013 TB CARE I /USAID
EXTINGUISHER TYPE HOLOTRON DE 10 LBS N/A 08/10/09 276,22 38,10 LABORATORIO HOSPITAL SIMON STRIDDER DE AZUAGood 31 March 2013 TB CARE I /USAID
MANAGER CHAIR MOD. FULKRUM 06B 9618 04/09/09 272,15 43,56 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
14 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 250,90 34,74 DIRECCION MUNICIPAL DE SALUD LA ROMANA Good 31 March 2013 TB CARE I /USAID
14 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 250,87 34,74 BACILOSCOPIA ANTITUBERCULOSO ADULTO Good 31 March 2013 TB CARE I /USAID
12 COOLER FOR SAMPLE OF SPUTUM 5QT BLUE/GRAY RUBBERMAIDN/A 15/11/09 215,06 29,78 DIRECCION MUNICIPAL AREA DE SALUD VI Good 31 March 2013 TB CARE I /USAID
DIGITAL CAMERA SAMSUNG SL-202-10 N/A 19/04/10 172,12 27,55 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
DIGITAL CAMERA SAMSUNG SL-202-10 N/A 19/04/10 172,12 27,55 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
 CONFERENCE CHAIR MOD. SPACE MELAMINA C/BASE CIRCLE 9617 04/09/09 169,57 27,15 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
SIDEBOARD 16 X 48 CON 2 DOOR COLOR HAYA 9889 23/03/10 163,48 26,17 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
PLASTIC SPEAKER EGO  MAC12 9994 29/09/10 148,29 23,74 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
PLASTIC SPEAKER EGO  MAC12 9995 29/09/10 148,29 23,74 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
AMPLIFIER SANT DS 9702 9991 29/09/10 145,38 23,26 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
5 GLASS MAGNIFYING BIFOCALES N/A 07/07/10 138,11 22,11 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
5 GLASS MAGNIFYING BIFOCALES N/A 07/07/10 138,11 22,11 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
10 THERMOMETER 10 A 110C N/A 07/10/09 101,76 16,29 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
MODULE 3/DRAWERS METAL GRAY ALUMINIUM 9624 27/08/09 92,81 14,86 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
MODULE 3/DRAWERS METAL GRAY ALUMINIUM 9619 27/08/09 92,81 14,86 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
CALCULATOR SHARP 2630 PIII 9651 29/09/09 68,33 10,95 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
2 TRIPODE DE BOCINA 160L 9992-9993 29/09/10 66,87 10,70 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
UPS APC BACK-UP 550VA 9694 23/09/09 62,91 10,08 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
2 MICROPHONES C/CABLE BARQUILLA N\A 29/09/10 46,52 7,44 ESCUELA FATIMA OSCAR SANTANA Good 31 March 2013 TB CARE I /USAID
SUITCASE FOR LAPTOP 15" TYPE LATHER N/A 31/08/10 27,62 4,44 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
5 PIPES BOX CENT PL 50ML P/25 N/A 06/10/09 27,04 4,34 LABORATORIO NACIONAL ( LANER) Good 31 March 2013 TB CARE I /USAID
CHAIR P/PC CHERRY BEIGE BLACK 9695 23/09/09 21,81 3,51 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
SUIT CAS FOR/MINI LAPTOP 10" N/A 31/08/10 20,21 3,23 PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
MONITOR FLAT DELL 17" 9687 23/09/09included in computer costs PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID
MONITOR FLAT DELL 17" 9698 09/09/09included in computer costs PROFAMILIA\KNCV Central Office Good 31 March 2013 TB CARE I /USAID

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


